



NOVEMBER 9 – NOVEMBER 24, 2024

Construction Updates

SATURDAY, NOVEMBER 9 – SUNDAY, NOVEMBER 10 – NO WORK

MONDAY, NOVEMBER 11 – FRIDAY, NOVEMBER 15 – Install Joint at L2-7; Install Metal Flashing L13-14; Install Subframing, Metal; Finish Walls L13; Layout and Framing L7-9; Build Mock-up L7; Build Weather Walls; Re-Layout L2; Install Door Frames; Build Stair Walls; Build Temporary Bathrooms L8; Electrical Work L10-13; Rough Out L3; Overhead Work L10; Install Overhead Plumbing L11; Install Stair Riser; Install Ductwork L11 and 13; Test Ducts L2-5; Test Pipe Risers; Build Air Handling Unit L13

Time: 7:00 AM – 3:30 PM

Location: 541 East 71st Street,
New York, NY 10021

Impact: Noise and vibration

SATURDAY, NOVEMBER 16 – SUNDAY, NOVEMBER 17 – NO WORK

MONDAY, NOVEMBER 18 – FRIDAY, NOVEMBER 22 – Install Joint at L2-7; Install Metal Flashing L13-14; Install Subframing, Metal; Finish Walls L13; Layout and Framing L7-9; Build Mock-up L7; Build Weather Walls; Re-Layout L2; Install Door Frames; Build Stair Walls; Build Temporary Bathrooms L8; Electrical Work L10-13; Rough Out L3; Overhead Work L10; Install Overhead Plumbing L11; Install Stair Riser; Install Ductwork L11 and 13; Test Ducts L2-5; Test Pipe Risers; Build Air Handling Unit L13

Time: 7:00 AM – 3:30 PM

Location: 541 East 71st Street,
New York, NY 10021

Impact: Noise and vibration

SATURDAY, NOVEMBER 23 – SUNDAY, NOVEMBER 24 – NO WORK
